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228  Days are  

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 
 

  O C C I  s u b m i t t e d  

t h e  f o l l o w i n g  

R e q u e s t s  f o r  I n -

f o r m a t i o n  t o  M o -

D O T  f o r  t h e i r  

r e v i e w :   

R F I  # 9 ( W - B e a m  

S p a n  T e n s i o n  

T i e ,   

R F I  # 1 0  ( U n i t  3  

P o u r  S e q u e n s e ) ,   

R F I  # 1 1  ( B o t t o m  

o f  S l a b  E l e v a -

t i o n  U n i t  3 ) ,   

R F I  # 1 2  

( F e a t u r e  S t r i p  

B e t w e e n  B a r r i e r  

a n d  D e c k  S l a b )  

 

 M o D O T  w i l l  p r o -

v i d e  t h e  r e -

q u e s t e d  i n f o r -

m a t i o n  i n  R F I  

# 1 1  t o  O C C I .  

M o D O T  r e j e c t e d  

O C C I ’ s  p r o p o s a l  

i n  R F I  # 1 2 ,  a n d  

t h e y  a r e  s t i l l  

r e v i e w i n g  t h e  

r e m a i n i n g  p r o -

p o s a l s .  

Removal of Columns 

Due to several bent columns in need of 

repair beyond what was initially scoped 

in the design, a meeting was held last 

week with MoDOT, OCCI and HDR (the 

bridge design consultant) to discuss an 

effective means to address the repairs. 

It was decided the east columns at 

Bents 8, 11 and 13 needed to be re-

placed as opposed to being repaired.  

Remainder Superstructure Removal 

OCCI is taking down the remaining deck and superstructure on the south end of the 

project over Bents 1-3.  

Column Removed at Bent 13 

Waiting for Favorable Weather 
In hopes for warmer temperatures, OCCI has been getting several bents ready for 

concrete pours. The caps at Bents 9 and 10 are ready for concrete, and the col-

umns at Bents 8 and 12 are also ready. OCCI is also setting concrete forms for the 

cap at Pier 5. 

Innovative Patching 
MoDOT and OCCI are working together to 

address some necessary patching 

needed on the columns of several bents. 

These repairs are essential in prolonging 

the life of the columns and putting off 

future repairs to the columns. Currently 

MoDOT is marking the desired removal 

areas for OCCI. Then, once the areas are 

all measured up, MoDOT will submit  

quantities to OCCI for a price quote on 

the repairs. At this time the columns in 

need of the repairs are both columns at 

Bents 12 & 14 and the west column at 

Bent 13. 

Repair Patch Needed at Bent 12 


